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In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project
and the state toll bridge seismic retrofit program projects. Comprised of the Caltrans Director, the Bay Area
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and
approving significant change orders and claims in excess of $1 million (as defined by the committee) and
preparing project reports.

AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as
under the direct oversight of the TBPOC. The Toll Bridge Seismic Retrofit Program includes:

Toll Bridge Seismic Retrofit Projects Seismic Safety Status \
San Francisco-Oakland Bay Bridge East Span Replacement Construction
San Francisco-Oakland Bay Bridge West Approach Replacement Construction
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit Complete
San Mateo-Hayward Bridge Seismic Retrofit Complete
Richmond-San Rafael Bridge Seismic Retrofit Complete
Eastbound Carquinez Bridge Seismic Retrofit Complete
Benicia-Martinez Bridge Seismic Retrofit Complete
San Diego-Coronado Bridge Seismic Retrofit Complete
Vincent Thomas Bridge Seismic Retrofit Complete

The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA. While the rest of the projects in
the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will
continue to report on their progress as an informational item. The RM1 program includes:

RM1 Projects Open to Traffic Status |
New Benicia-Martinez Bridge Construction

1927 Carquinez Bridge Demolition Construction
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Advertise

Interstate 880/State Route 92 Interchange Reconstruction Design
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open

Westbound Carquinez Bridge Replacement Open

San Mateo-Hayward Bridge Widening Open

State Route 84 Bayfront Expressway Widening Open

Richmond Parkway Open

This report focuses on identifying critical project issues and monitoring project cost and schedule performance
for the projects as measured against approved budgets and schedule milestones. This report is intended to fulfill
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of
the Streets and Highway Code.



EXECUTIVE SUMMARY

Toll Bridge Seismic Retrofit Program—Cost ($Millions)

APRIL 2006

AB 144/ Current
SB 66 Approved CostTo At-
Work Budget Approved Budget Date Cost Completion Cost
Project Status (07/2005) Changes (03/2006) (03/2006) Forecast* Variance Status
a b c d e=c+d f g h=g-e i
SFOBB East Span Replacement Project
Capital Outlay Support 959.4 959.4 4189 977.1 17.7
Capital Outlay Construction
Skyway Construction 1,293.0 1,293.0 999.9 1,293.0
SAS Superstructure Awarded 1,753.7 1,753.7 1,767.4 13.7
SAS E2/T1 Foundations Construction 3135 3135 100.6 3135
YBI Transition Structures Design 299.3 299.3 318.5 19.2
Oakland Touchdown Design 283.8 283.8 272.7 (11.2)
South/South Detour Design/ 131.9 131.9 323 1337 18
Const
Existing Bridge Demolition Design 239.2 239.2 222.0 (17.2)
Stormwater Treatment Measures Design 15.0 15.0 15.0
East Span Completed Projects 90.3 90.3 89.1 90.3
Right-of-Way and Environmental Mitigation 724 724 38.7 724
Other Budgeted Capital 35.1 35.1 11.0 (24.1)
Total SFOBB East Span Replacement Project 5,486.6 5,486.6 1,679.5 5,486.6
SFOBB West Approach Replacement Construction
Capital Outlay Support 120.0 120.0 74.9 120.0
Capital Outlay Construction 309.0 309.0 186.0 309.0
Total SFOBB West Approach Replacement 429.0 429.0 260.9 429.0
Richmond-San Rafael Bridge Retrofit Construction
Capital Outlay Support 134.0 134.0 124.9 127.0 (7.0
Capital Outlay Construction 780.0 780.0 663.7 698.0 (82.0)
Total Richmond-San Rafael Bridge Retrofit 914.0 914.0 788.6 825.0 (89.0)
Program Completed Projects Complete
Capital Outlay Support 219.8 219.8 219.3 219.8
Capital Outlay Construction 705.6 705.6 698.0 705.6
Total Program Completed Projects 925.4 925.4 917.3 925.4
Miscellaneous Program Costs 30.0 30.0 25.6 30.0
Program Contingency 900.0 900.0 989.0 89.0
Total Toll Bridge Seismic Retrofit Program 8,685.0 8,685.0 3,671.9 8,685.0

Within Approved Current Schedule and Budget

Potential Cost and Schedule Impacts: Possible future need for Program Contingency Allocation

@ Known Cost and Schedule Impacts: Request for Program Contingency Allocation forthcoming

Note: Details may not sum to totals due to rounding effects.

* Cost forecasts are as of March 31, 2006. Forecasts for the Monthly Reports are generally updated on a quarterly basis in

conjunction with Risk Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports.
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Toll Bridge Seismic Retrofit Program—Schedule

AB 144/ Project
SB 66 Complete Project

Project Current Complete

Complete Approved Approved Schedule Schedule

Baseline Changes Schedule Forecast Variance Schedule

Project (07/2005) (Months) (03/2006) (03/2006) (Months) Status Remarks
a b c d=b+c e fze-d g h
SFOBB East Span Replacement Project

Skyway Apr 07 - Apr 07 Apr 07 - A schedule extension due to
hinge pipe beam fabrication,
service platforms electrical
appurtenances, polyester
concrete, etc., is currently under
evaluation and subject to
negotiations with the contractor.
Forecast completion date is
TBD. See page 10.

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08

SAS Superstructure Mar 12 12 Mar 13 Mar 13 - Bids were opened on 3/22/06.
Contract Award expected by
April 18, 2006. See pages 9 and
14.

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 - In March 2006, the TBPOC
approved the split of the YBI
contract into three contracts.
Schedules and estimates for the
split contracts are being
developed.

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14

e OTD Submarine Cable n/a Jul 07 Oct 07 3 Advertise date postponed
pending execution of
cooperative agreement with City
of San Francisco.

e OTD Westbound n/a Jul 09 Oct 09 3 Advertise date postponed to
provide additional time for
completion of PS&E.

» OTD Eastbhound n/a Nov 14 Nov 14

YBI South/South Detour Jul 07 - Jul 07 Jul 07 - Schedule is being assessed.
Forecast completion date is
TBD.

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15

Stormwater Treatment Measures Mar 08 - Mar 08 May 07 (20 Forecast based on actual award
date and duration in contractor's
A+B hid.

Open to Traffic Date: West Bound Sep 11 12 Sep 12 Sep 12

Open to Traffic Date: East Bound Sep 12 12 Sep 13 Sep 13

SFOBB West Approach Replacement Aug 09 - Aug 09 Aug 09 -

Richmond-San Rafael Bridge

* Seismic Retrofit Project Aug 05 - Aug 05 Oct 05 2 Seismic retrofit completed July
29, 2005. Formal acceptance of
this contract on October 28,
2005.

* Public Access Project n/a - Dec 06 May 07 5

05022006 v07



Regional Measure 1 Program—Cost ($Millions)
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Current
BATA Approved CostTo At-
Budget Approved Budget Date Cost Completion Cost
Project Work Status (07/2005) Changes (03/2006) (03/2006) Forecast* Variance Status
a b c d e=c+d f g h=g-e I
New Benicia-Martinez Bridge Project Construction
Capital Outlay Support 157.1 211 178.2 147.2 178.2
Capital Outlay Construction 861.6 143.1 1,004.7 790.1 1,004.7
Capital Outlay Right-of-Way 20.4 0.2) 20.3 12.2 20.3
Project Reserve 20.8 39.0 59.8 59.8
Total New Benicia-Martinez Bridge Project 1,059.9 203.1 1,263.0 949.5 1,263.0
Carquinez Bridge Replacement Project Construction
Capital Outlay Support 1244 1244 1155 1254 1.0
Capital Outlay Construction 381.2 381.2 358.3 383.3 2.1
Capital Outlay Right-of-Way 10.5 10.5 9.9 10.5
Project Reserve 12.1 12.1 9.0 (3.2)
Total Carquinez Bridge Replacement Project 528.2 528.2 483.7 528.2
Richmond-San Rafael Bridge Deck Overlay Design
Rehabilitation
Capital Outlay Support 8.0 (3.5) 45 1.7 45
Capital Outlay Construction 16.9 3.6 20.5 20.5
Project Reserve 0.1 0.1)
Total Richmonq'-Sa_n Rafael Bridge Deck 250 250 17 250
Overlay Rehabilitation
1-880/SR-92 Interchange Reconstruction Design o
Capital Outlay Support 28.8 28.8 21.7 432 14.4
Capital Outlay Construction 94.8 94.8 119.0 242
Capital Outlay Right-of-Way 9.9 9.9 75 13.0 31
Project Reserve 0.3 0.3 111 10.8
Total I-880/SR-92 Interchange Reconstruction 133.8 133.8 35.2 186.3 52.5
Program Completed Projects Complete
Capital Outlay Support 54.0 54.0 54.0 55.5 15
Capital Outlay Construction 307.6 307.6 2914 296.8 (10.8)
Capital Outlay Right-of-Way 15 15 0.5 0.6 (0.9)
Project Reserve 18 1.8 0.2 0.7 (1.2)
Total Program Completed Projects 364.9 364.9 346.1 353.6 (11.3)
Total Regional Measure 1 Program 2,111.8 203.1 2,314.9 1,816.2 2,356.1 41.2
Within Approved Current Schedule and Budget
Potential Cost and Schedule Impacts: Possible future need for Program Contingency Allocation
@ Known Cost and Schedule Impacts: Request for Program Contingency Allocation forthcoming
Note: Details may not sum to totals due to rounding effects.
* Cost forecasts are as of March 31, 2006. Forecasts for the Monthly Reports are generally updated on a quarterly basis
in conjunction with Risk Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports.
4 05022006 V07



Regional Measure 1 Program—Schedule
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Project
BATA Complete Project
Project Current Complete
Complete  Approved Approved  Schedule  Schedule
Baseline  Changes  Schedule  Forecast Variance  Schedule
Project (07/2005)  (Months)  (03/2006) (03/2006)  (Months) Status Remarks
a b c d=b+c e f=e-d g h
New Benicia-Martinez Bridge Project
* New Benicia-Martinez Bridge Dec 07 - Dec07  Oct07 2 Forecast date shown
assumes achievement of
early completion incentive
* 1-680/I-780 Interchange Replacement ~ Dec 07 - Dec07  Feb08 2
* Open to Traffic Date Dec 07 - Dec07  Dec 07 -
1927 Carquinez Bridge Demolition Dec 07 - Dec07  Sep 07 (3)
Project
Richmond-San Rafael Bridge Deck Jan 07 Jan07  Apr07 3 Schedule delay is due to
Overlay Rehabilitation revised advertise date
and allowance for
bid/award cycle, and one-
year construction
duration. See page 45.
Nov 10 Nov10 Junil 7 Delay in the procurement

[-880/SR-92 Interchange
Reconstruction

05022006 v07

of right-of-way is
impacting the
cost/schedule for this
project. See page 46.
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Highlight of Project/Program Activities and TBPOC Actions
for April 2006

Toll Bridge Seismic Retrofit Program
SFOBB East Span Seismic Replacement

4 Caltrans awarded the contract for construction of the self-anchored suspension span (SAS) for the new
east span of the San Francisco-Oakland Bay Bridge to American Bridge Flour Enterprises, Inc, a Joint
Venture (ABF) on April 18, 2006. ABF’s $1.435 billion bid was the lower of two bids submitted for
the contract on March 22, 2006. (see pages 9 and 14).

¢ The Stormwater Treatment Measures contract to implement best practices for stormwater runoff
treatment at the SFOBB toll plaza was awarded to Diablo Contractors on March 20, 2006. (see page
20).

4 In March 2006, the TBPOC approved the Plans, Specifications, and Estimate (PS&E) for the Oakland
Touchdown Submarine Cable contract (see page 20).

SFOBB West Approach Seismic Replacement

4 In March 2006, the TBPOC gave conceptual approval of the June 2006 communication plan developed
to support the demolition of frame 8U North (see page 25).

Regional Measure 1 Program
Richmond-San Rafael Bridge Deck Overlay Project

4 Bid opening for the Richmond-San Rafael Bridge Deck Overlay Project is scheduled for April 26,
2006. An addendum to the contract was issued on April 12, 2006 to include the repair of a number of
deck joints on the bridge (see page 45).

¢ The lowering of the southern truss section of the 1927 Carquinez Bridge was completed on April 25,
2006 (see page 42).

05022006 vO7
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PROJECT / CONTRACT REPORTS

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
Summary

- Skyway Contract

- Self-Anchored Suspension (SAS) Superstructure Contract

- Self-Anchored Suspension (SAS) E2/T1 Foundation Contract
- Yerba Buena Island (YBI) South/South Detour Contract

- Other Major Contracts

- Other Contracts and Related Project Work

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project
Richmond-San Rafael Bridge Seismic Retrofit Project
Other Completed Seismic Retrofit Projects
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary

Project Description: The East Span will be seismically retrofitted through the complete replacement of the
existing span. The remaining effort for this project consists of the following contracts: Skyway—construction
of two parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS)
Foundation—construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored
385-meter main span superstructure incorporating a 160-meter fabricated structural steel tower with a main
cable and inclined suspenders that will support steel orthotropic decks; Yerba Buena Island (YBI) South/South
Detour—design and construction of a temporary double-deck bypass structure that will detour traffic to the
existing SFOBB while completing the westerly permanent tie-in structure of the new East Span at Yerba Buena
Island; YBI Structures—construction of a new structure connecting the western end of the self-anchored
suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at the Oakland
end of the East Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, which join the
skyway to the at-grade Oakland approach fill; and Existing Bridge Demolition—demolition of the existing 1936
SFOBB East Span structure after the construction and placement of traffic onto the new East Span.

SFOBB East Span Replacement Cost Summary ($Millions)
AB 144/ Current

SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a b d=b+c e f g=f-d
Capital Outlay Support 959.4 - 959.4 4189 977.1 17.7
Capital Outlay
Skyway 1,293.0 - 1,293.0 999.9 1,293.0
SAS Superstructure 1,753.7 - 1,753.7 - 1,767.4 13.7
SAS E2/T1 Foundations 3135 - 3135 100.6 3135
YBI Structures 299.3 - 299.3 - 3185 19.2
Oakland Touchdown 283.8 - 283.8 - 272.7 (112
YBI South/South Detour 1319 - 131.9 323 133.7 18
Existing Bridge Demolition 239.2 - 239.2 - 2220 (17.2)
Stormwater Treatment Measures 15.0 - 15.0 - 15.0
East Span Completed Projects 90.3 - 90.3 89.1 90.3
Eii%g;ggr\{\/ay and Environmental 74 i 74 387 74
Other Budgeted Capital 35.1 - 35.1 - 110 (24.1)
TOTAL 5,486.6 - 5,486.6 1,679.5 5,486.6

Note: Details may not sum to totals due to rounding effects.

Yerba Buena Self Anchored PR
: - B Skvway Oakland
Island Suspension A A AR At
Transition Span
| | I

Foundations

SFOBB East Span Replacement Project
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SFOBB East Span Replacement Schedule Summary
AB 144/SB 66

Contract Complete

Contract Completion Approved Current Approved Contract Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (03/2006) (03/2006) (Months)
Skyway April 2007 - April 2007 April 2007 -
YBI South / South Detour* July 2007 July 2007 July 2007 -
Stormwater Treatment Measures March 2008 March 2008 May 2007 (10)
SAS E2/T1 Foundations June 2008 3 March 2008 March 2008
Open to Traffic: West Bound September 2011 12 September 2012 September 2012
SAS Superstructure March 2012 12 March 2013 March 2013
Open to Traffic: East Bound September 2012 12 September 2013 September 2013
Oakland Touchdown (all contracts)* November 2013 12 November 2014 November 2014
YBI Transition Structure* November 2013 12 November 2014 November 2014
Existing Bridge Demolition* September 2014 12 September 2015 September 2015

* Contract schedules being further assessed due to changes in SAS schedule.

05022006 v07

Project Status: Construction is currently ongoing on the Skyway, YBI South/South Detour, and SAS E2/T1
Foundation contracts. On March 22, 2006, Caltrans opened two bids for the SAS contract with the lowest bid
received from American Bridge Fluor Enterprises, Inc, a Joint Venture (American Bridge) at $1.435 billion.
Caltrans has evaluated the bid and awarded the contract to American Bridge on April 18, 2006. The
Stormwater Treatment Measures contract was awarded to Diablo Contractors on March 20, 2006, with
construction scheduled to begin in April 2006. Contracts in design include the Oakland Touchdown (OTD)
Westbound, OTD Eastbound, and OTD Submarine Cable contracts, and the YBI Transition Structure Contract,
and Existing Bridge Demolition contract. The OTD contracts have been split and design of each contract is
proceeding per its schedule requirements; and the TBPOC approved the Plans, Specifications, and Estimate
(PS&E) for the OTD Submarine Cable contract in March 2006. In February 2006, the TBPOC authorized the
split of the YBI Transition Structures contract into three separate contracts. Design work on the Existing Bridge
Demolition contract is currently on hold.

SAS contract Addendum #5 and Addendum #7 together extended the SAS contract by a total of 12 months in
response to bidder inquiries, and to attract more bids, thereby decreasing project costs. There has been a like
impact to the West Bound and East Bound Open to Traffic dates, and the completion of the OTD, YBI
Transition Structure, and the Existing Bridge Demolition contracts. The East Span corridor cost and schedule
forecast does not assume achievement of the early completion incentive that was also part of Addendum #7;
however, schedule planning of the future construction contracts continues assuming that the SAS early
completion is achieved to ensure that they will not impact bridge opening in that event.

Project Issues: Caltrans, BATA, and CTC are working as a single team to mitigate the impact of the various
cost and schedule risks that have been identified (to include an 80 percent probability of a 21-month extension
of the SAS contract completion) through risk response actions, such as implementation of the fabrication action
and solution team (FAST), the campus concept for integrating supplier/fabricator/Caltrans teams, and a review
of the COS resources that can mitigate many of the delay-causing possibilities. These and other proactive
approaches to reduce risk impact and to retire risk issues as early as possible will continue throughout the life of
the SFOBB East Span Project.

Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span
contracts.
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
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P SKYWAY CONTRACT

Contract Description: The Skyway contract constructs two parallel pre-cast concrete approach spans from
Oakland to the self-anchored suspension span near Yerba Buena Island.

Skyway Cost Summary ($Millions)

AB 144/ Current
SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast

Contract (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
b c d=b+c g=f-d

East Span - Skyway
Capital Outlay Support 197.0 - 197.0 1333 197.0
Capital Outlay Construction 1,293.0 - 1,293.0 999.9 1,293.0
TOTAL 1,490.0 - 1,490.0 1,1332 1,490.0

Note: Details may not sum to totals due to rounding effects.

Skyway Schedule Summary
AB 144/SB 66 Contract Complete
Contract Completion Approved Current Approved Contract Complete Schedule

Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (03/2006) (03/2006) (Months)

East Span - Skyway April 2007 - April 2007 April 2007

Contract Status: The Skyway contract is currently in construction and is 88% complete as of March 20, 2006.
The Foundation work is complete with the exception of installing Fenders around six of the pier footings. The
Fender work began in late January 2006 and is scheduled to be completed by September 2006. The Pier Tables
are 89% complete with the last remaining three Pier Tables in various stages of construction. Completion of the
Pier Tables is scheduled for June 2006. Segment erection is currently 76% complete. The Eastbound structure
is 98% complete with only 4 segments remaining to be erected, while the Westbound structure is 53% complete
with 106 segments remaining to be erected. Erection activities are underway at Pier EBW and Pier E3E (refer to
diagram on page 13). The eastbound Orthotropic Box Girder was erected on February 7 & 8, 2006. The
westbound Orthotropic Box Girder is scheduled to be erected in July 2006. Bike Path cantilever beams
continue to be installed with 88% complete and the installation of the panel segments is currently 24%
complete. The Stockton pre-cast yard continues to cast one concrete bridge segment every two to three days in
each of the two casting beds, or roughly 5 segments per week. Currently, 438 of 452 segments or 97% have
been cast with the remaining 14 segments scheduled to be complete by June 2006. A total of 342 segments
(76%) have been installed to date.

05022006 vO7
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Contract Issues:

Issue Mitigating Action

KFMissued 11 NOPC's on behalf of USI for
welding issues related to the fabrication of the
Steel Orthotropic Box Girders (SOBG).

USI continues fabrication of the SOBG with continued inspection by the Department. All NOPC's filed
were recommended to be heard by the DRB. DRB conducted hearings on two issues in March with
three more issues scheduled for DRB hearing in May.

A schedule extension is currently being analyzed
as a result of issues with the fabrication of the
hinge pipe beams that connect the major frames
of the bridge.

While Caltrans is evaluating the contractor's fabrication methodology for the pipe beams, the
contractor is currently mitigating the schedule delays by re-sequencing segment erection activities;
however, a delay to the Skyway contract is anticipated due to hinge pipe beam fabrication, service
platforms, electrical appurtenances, polyester concrete overlay, modular joints and other operations to
be completed. The amount of contract delay is subject to analysis by Caltrans and negotiation with
the contractor. The projected delay to the Skyway project is not expected to delay the overall open-to-
traffic date for the East Span Replacement project, nor is the cost associated with this delay expected
to impact the overall budget for the Skyway contract.

NOPC #11, regarding the Hinge Pipe Beam issues was heard by the Dispute Resolution Board
(DRBY) in November and December with two, two-day hearings. The Board's decision was released
on January 26, 2006, in a unanimous 3-0 vote for the contractor. Its impact is being evaluated by
Caltrans and the TBPOC. Caltrans has informed the Board that the DRB recommendations remain
unresolved.

Transhay Steel (Contractor's hinge pipe beam
fabricator) does not have enough welders to
support the hinge pipe beam production
schedule and the fabrication of piles for the
E2/T1 contract.

Contractor has assigned their own staff at Transhay's facilities to expedite production

Recent TBPOC Actions: In February 2006, the TBPOC approved SFOBB East Span Skyway Contract Change
Order (CCO) 83, “Service Platform Design Changes” and CCO 83 Supplemental 1, “Service Platform
Installation Work”, at values of $1,055,531 and $1.0 million respectively.

Contract Photographs

05022006 v07

Hinge Pipe Beam on Temporary Support
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Contract Photographs cont.

Dy

DY e s

Pier Table Closure Pour

Pier Table Deck

Precast Segment for Skyway Deck
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Stripping Pier Table Forms

05022006 v07



APRIL 2006

9T T T e T TT or 3 8 z 9 5 2 € Toneso 8id
[ — [ |
BunooS Jald
uwn|o) Jald
sjuawbasg 1sedald/e|qel 1aid _
| L 1 | I | I I 1 1 _3 _: _: Keano
z g g g g H g g g H H H H d
g 9T 3 99 2 T T T H T 2 oT 3 8 z 9 © g ° v ° B uonedsoT 18ld 9 H
2 E] 3
3 5
puepeo 09s19uel4 UeS —_— -4
- puUNOgISaM
9 @
ES 2
&
9T ST 23 €T T T oT 3 8 z 9 g v € uonedsoT Bid
[ — [] |
Bunoo4 Jaid
uwn|o) Jald
| il 1 1 | T SIUSWBRS Isedaid/elael Jald |
1 1 1 1 1 1 1 I I 1 L L L Tenono
T g H g g g H g g g H 2 H £ d
29T 5 @ H T H T H T H T 2 oT H 3 H g H z H 9 ° 5 ° 2 ° g TonesoT 18ig o} g
ki 3 =
3 5
-— puepeo 09sIouel4 UeS N -1 3
punog)ses CHE
g F
= &
Puaba]

900z |Hdy
100.1U09 AemAyS - 199014 uswade|day ueds 1se3 abpug Aeg puejpieQ-03siouel4 Ues

13

05022006 v07



Toll Bridge Seismic Retrofit Program

APRIL 2006

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

14

P SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT

Contract Description: The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature
tower span between the skyway and the Yerba Buena Island transition structure. Work on the SAS bridge has
been split between three contracts—the SAS Superstructure (awarded), the SAS E2/T1 Foundation (under
construction), and the SAS W2 Foundation (completed).

SAS Superstructure Cost Summary ($Millions)

AB 144/
SB 66 Budget
Contract (07/2005)

a b

East Span - SAS Superstructure

Approved
Changes

c

Current
Approved

Budget Cost To Date Forecast
(03/2006) (03/2006) (03/2006)

d=b+c e f

Cost

Variance
g=f-d

Capital Outlay Support 2146 214.6 19.3 214.6
Capital Outlay Construction 1,753.7 1,753.7 1,767.4 13.7
TOTAL 1,968.3 1,968.3 19.3 1,982.0 137

Note: Details may not sum to totals due to rounding effects.

SAS Superstructure Schedule Summary
AB 144/SB 66

Contract Completion Approved
Baseline Changes
Contract (07/2005) (Months)
East Span - SAS March 2012 12
Superstructure

Contract Complete
Current Approved
Schedule
(03/2006)

Schedule
Variance
(Months)

Contract Complete
Schedule Forecast
(03/2006)

March 2013

March 2013

Contract Status: The SAS Superstructure Contract was re-advertised on August 1, 2005. Bid opening was
held on March 22, 2006, at which time, two bids were received. The apparent low bidder out of the two bids
submitted was American Bridge Fluor Enterprises, Inc., a Joint Venture (ABF), which bid $1.435 billion for
the project, approximately $49 million less than the engineer's estimate. Caltrans has reviewed the ABF bid
and awarded the contract on April 18, 2006. The project budget and schedule for the SAS contract will be

updated in future monthly reports, as needed.

The estimate-at-completion forecast for the project is being re-evaluated to reflect recent TBPOC direction
concerning schedule revisions, increased stipend amounts, incentives and the March 22, 2006 apparent low bid

amount.

The forecast $13.7 million increase in construction costs on the SAS contract from the approved budget
reflects actions taken to encourage additional bidders for the contract.

Contract Issues:

There were several design changes identified during the bid
period that were not included in the addenda process. Delay in
the issuance of some these changes could potentially impact
the start of the Contractor’s shop drawing preparation.

Mitigating Action

Caltrans has developed and prioritized a list of potential Contract
Change Order (CCO) issues. Change order packages are being
prepared for the immediate priority items and will be issued shortly after
the Contract is awarded.
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Recent TBPOC Actions: In January 2006, the TBPOC approved Addendum #7, which revised the bid opening
date to March 22, 2006; added six months to the contract schedule, increased the bid stipend to $5 million for
the top three bidders, and provided for an incentive for early completion of up to six months as a means of
increasing competition and to attract multiple bids.

Contract Photographs

View of the Western end of the Skyway contract that will
connect with the future SAS contract.

SAS Superstructure Artist Rendition

05022006 v07



APRIL 2006

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

P SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT

Contract Description: The Self-Anchored Suspension (SAS) E2/T1 Foundation contract constructs the main
tower foundation at T1 and the adjacent east foundation at E2.

SAS E2/T1 Foundation Cost Summary ($ Millions)
AB 144/ Current

SB 66 Approved Cost
Approved Cost To Date Forecast
Contract Changes (03/2006) 03/2006 Variance
a c e f g=f-d
East Span - SAS E2 / T1 Foundations
Capital Outlay Support 52.5 - 52.5 94 52.5
Capital Outlay Construction 3135 - 3135 100.6 3135
TOTAL 366.0 - 366.0 110.0 366.0

Note: Details may not sum to totals due to rounding effects.

SAS E2/T1 Foundation Schedule Summary
AB 144/SB 66 Contract Complete
Contract Completion Approved Current Approved Contract Complete Schedule

Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (03/2006) (03/2006) (Months)

East Span - SAS E2 / T1 Foundations June 2008 3 March 2008 March 2008

Contract Status: The contract is 32% complete as of March 20, 2006. Contractor has completed installation

of template and temporary casings at the T1 foundation. The drilling operation of T1 piles, which commenced

on February 20, 2006, is in progress. Fabrication of steel piles for T1 is approximately 10% complete and those
for E2 are about 50% complete.

Contract Issues: None.

Recent TBPOC Actions: None.
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Project Photographs

E2 Foundation Template

05022006 v07

Installation of E2 FoundationTempIate

Drilling Operations for T1 Foundation
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San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» YERBA BUENA ISLAND (YBI) SOUTH/SOUTH DETOUR CONTRACT

Contract Description: The Yerba Buena Island (YBI) South/South Detour Contract constructs a temporary
detour from the YBI tunnel to the existing east span of the Bay Bridge. This detour maintains traffic on the
existing bridge while the YBI Transition Structure Contract completes the tie-in from the SAS to the existing
tunnel.

YBI South/South Detour Cost Summary ($Millions)
AB 144/ Current

SB 66 Approved Cost

Budget Approved Budget Cost ToDate  Forecast
Contract (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a b c d=b+c e \ f g=f-d

YBI South/South Detour

Capital Outlay Support 29.5 - 29.5 15.0 295
Capital Outlay Construction 131.9 - 1319 32.3 1337 18
TOTAL 1614 - 161.4 473 163.2 18

Note: Details may not sum to totals due to rounding effects.

YBI South/South Detour Schedule Summary
AB 144/SB 66 Contract Complete
Contract Completion Approved Current Approved Contract Complete  Schedule

Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (03/2006) (03/2006) (Months)

YBI South / South Detour * July 2007 - July 2007 July 2007

* Contract schedule under assessment. See Contract Issues below.

Contract Status: The contract is 38% complete as of March 20, 2006. To minimize impacts on the traveling
public, portions of the East and West Tie-in field operations remain suspended with the exception of the work in
the vicinity of Southgate road. The contract is performance based, whereby the contractor is responsible for
both designing and constructing the detour structures. The contractor has formed and fully cast the columns at
Bents 48 L/R, 49 L/R, 50 L/R and 51R and will continue to cast the remaining column segments at Bents 51R,
52L & 52R. Southgate Road has been reopened in one direction for traffic to proceed towards the lower deck
Eastbound on-ramp. Caltrans is recommending design enhancements to the viaduct segment of the structure for
improved seismic safety, and to allow the viaduct structure to stand alone, necessary due to a suspension of tie-
in construction work. Final Design submittal for the West Tie-In is anticipated to be received in the near future
for review and comment. Caltrans has completed review of and has rejected the East Tie-In (ETI) Final
Superstructure design submittal. Due to the suspensions on the contract, the Contractor’s structural steel
fabricator is no longer able to accommodate this work on their schedule. As a result, the Contractor is
negotiating to move the structural steel fabrication work to another shop.
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Contract Issues:

Mitigating Action
Delay to the SAS contract due to re- CCO #24 included a contract time extension to July 1, 2007 in order to align the schedule for this
advertising and Addenda #5 and #7 to contract with the schedule requirements on the SAS contract. As a result of the SAS completion being
the SAS contract has impacts on the extended by 12 months due to Addenda #5 and #7, impact and mitigation options for this Contract are
South/South Detour Contract. being evaluated.

Recent TBPOC Actions: None.

Contract Photographs

o - S L A = B Tk . wh
Column Construction for SSD Viaduct Viaduct portion of SSD

05022006 V07
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» OTHER MAJOR CONTRACTS

Contract Description: Caltrans is currently designing a number of other major construction contracts that will
be necessary prior to opening the new east span, including the Oakland Touchdown and the YBI Transition
Structure. Following opening of the new bridge, the existing bridge will be removed with the Bridge
Demolition contract.

Other Major Contracts Cost Summary ($Millions)
AB 144/ Current

SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract (07/2005) Changes (03/2006) (03/2006) Variance
A
Capital Outlay Support 238.8 - 238.8 329 256.5 17.7
Capital Outlay Construction
YBI Transition Structure 299.3 - 299.3 - 3185 19.2
Oakland Touchdown 2838 - 283.8 - 272.7 (11.1)
Existing Bridge Demolition 239.2 - 239.2 - 222.0 (17.2)
Stormwater Treatment Measures 150 - 15.0 - 15.0
Total Capital Outlay Construction 837.3 - 837.3 - 828.2 9.1
TOTAL 1,076.1 - 1,076.1 329 1,084.7 8.6

Note: Details may not sum to totals due to rounding effects.

Other Major Contracts Schedule Summary
AB 144/SB 66

Contract Approve Contract Complete
Completion d Current Approved Contract Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance %

L Contract B (07/2005) (Months) (03/2006) B (03/2006) ~ (Months) ~ Comp. |
Stormwater Treatment Measures March 2008 - March 2008 May 2007 (10) 100
YBI Transition Structure November 2013 12 November 2014 November 2014 80
Oakland Touchdown November 2013 12 November 2014 November 2014 TBD
Existing Bridge Demolition September 2014 12 September 2015 September 2015 10

Contract Status:

Stormwater Treatment Measures: This contract to implement best practices for stormwater runoff treatment
at the toll plaza area was advertised on January 9, 2006. Bids were opened on March 7, 2006. The lowest
bidder on the project was Diablo Contractors (out of total 7 bids submitted). Contract was awarded on March
20, 2006. The current schedule forecast reflects the actual award date that was earlier than planned plus a
reduced construction contract duration that was shown in the contractor’s bid.

Oakland Touchdown: The TBPOC authorized Caltrans to split the Oakland Touchdown (OTD) into multiple
contracts to accelerate work and to reduce the risk of any of this work impacting the critical path for the project.
The first contract would construct all the marine foundation work and west-bound approach work earlier to keep
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the work off the project's critical path and is forecast to be complete in October 2009. The second contract
would construct the remaining east-bound approach when west-bound traffic is shifted onto the new SAS and is
now scheduled to be complete in November 2014. The third contract would replace the existing submarine
electrical cable from Oakland to Treasure Island and it is forecast to be completed in October 2007. It will be
the first to be constructed to avoid possible construction conflicts. The fourth contract would incorporate most
of the electrical elements from OTD as well as from other segments of the East Span into a single contract and
is currently being scoped. Caltrans recently issued for review 95% Plans, Specifications and Engineer’s
Estimate (PS&E) documents for the Relocation of the Existing Submarine Cable. As a result of extending the
SAS contract duration by 12 months, the Oakland Touchdown completion date has been extended by 12
months. The forecast $11.1 million decrease in construction costs on the Oakland Touchdown series of
contracts from the approved budget reflects the result of the split of the OTD contract into multiple contracts to
accelerate work and to reduce schedule risks. However, the capital outlay support for the contract was increased
by $19.2 million to cover the additional work to split the contract and to administer four separate contracts over
a longer duration rather than the original single contract. This COS impact is estimated at $17.7 million, and
includes engineering, support and administration costs. Currently, these adjustments can be funded from
contingencies in Other Budgeted Capital.

YBI Transition Structure: This contract is currently being designed by Caltrans. In February 2006, TBPOC
authorized the split of the YBI contract into three contracts. The first contract will construct the mainline YBI
transition structures (YBITS) and all work required to place traffic onto the new bridge. The second contract
will include demolition of the South South Detour (SSD), completion of the new eastbound on-ramp and YBI
restoration activities. Caltrans is initiating the design effort to split the contract documents. This contract was
split to balance the time that traffic is placed on the South South Detour and overall corridor schedule risk,
mitigate potential cost increases due to delays from other contracts, optimize the YBI contract durations and
reduce cost risk for the SSD demolition by sequencing the contracts to allow SSD as-built plans to be
incorporated into the YBITS contract documents. A third contract will include the YBI landscaping scope. The
contract schedule completion date has been extended by 12 months due to a 12-month delay to the East Bound
Open to Traffic date caused by the impact to the SAS contract completion due to SAS Addenda #5 and #7. The
$19.2 million increase in construction costs on the YBITS contract from the approved budget reflects a higher
estimate for electrical work and revised escalation costs due to the revised schedule.

Bridge Demolition: Design is 10% complete and currently on hold. The contract schedule completion date has
been extended by 12 months due to a 12-month SAS contract extension. The $17.2 million decrease in
construction costs for the Existing Bridge Demolition contract is due to a re-evaluation of cost escalation rates
for the contract.

Recent TBPOC Actions: In February 2006, the TBPOC authorized the split of the YBI contract into two
contracts. In March 2006, the TBPOC approved the Plans, Specifications, and Estimate (PS&E) for the OTD
Submarine Cable Contract.
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San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» OTHER COMPLETED CONTRACTS AND RELATED WORK

Summary Description: Substantial work has already been performed on the SFOBB East Span Replacement
project to facilitate construction of the mainline construction contracts.

Other Contracts and Related Work Cost Summary ($Millions)
AB 144/ Current

SB 66 Approved Cost
Budget Approved Budget Cost To Date  Forecast
Contract (07/2005) Changes (03/2006) 03/2006 (03/2006) Variance
Capital Outlay Support 227.0 - 227.0 209.0 227.0 -
Right-of-Way and Environmental Mitigation 724 - 724 38.7 724 -
Capital Outlay Construction
SAS W2 Foundations 26.4 - 264 257 264 -
YBI/SAS Archeology 11 - 11 11 11 -
YBI - USCG Road Relocation 30 - 30 28 30
YBI - Substation and Viaduct 116 - 116 113 116
Oakland Geofill 8.2 - 8.2 8.2 8.2
Pile Installation Demonstration Project 9.2 - 92 9.2 9.2 -
Existing East Span Retrofit 308 - 308 308 308 -
Total Capital Outlay Construction Completed 90.3 - 90.3 89.1 90.3
TOTAL 389.7 - 389.7 336.8 389.7

Note: Details may not sum to totals due to rounding effects.

Other Contracts and Related Work Schedule Summary

Project Actual Project Completion Date

Existing East Span Retrofit March 1998
Interim Retrofit July 2000
Pile Installation Demolition Project December 2000
YBI / SAS Archaeology January 2003
Oakland Geofill April 2003
YBI - USCG Road Relocation June 2004
SAS W2 Foundations October 2004
YBI Substation and Viaduct May 2005
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Summary Status: Construction has been completed on the above listed contracts. Caltrans continues to work
with various environmental agencies to conduct compliance inspections and monitor and mitigate any
environmental impacts from the project.

Contract Issues: None.

Recent TBPOC Actions: None.

Project Photographs

Completed W2 pier columns at the Yerba Buena Island, which will be the western support

of the Self-Anchored Suspension (SAS) Structure

05022006 v07
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San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project

Project Description: The SFOBB West Approach Replacement Project will replace the entire west approach
structure from the 5" Street to the west anchorage of the existing west spans of the SFOBB while maintaining
existing traffic lanes for the weekday commute.

SFOBB West Approach Replacement Cost Summary ($Millions)
AB 144 Current

SB 66 Approved Cost
Budget Approved Budget  CostToDate  Forecast
Project (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a b c d=b+c e f g=f-d
West Approach
Capital Outlay Support 120.0 - 120.0 74.9 120.0
Capital Outlay Construction 309.0 - 309.0 186.0 309.0
TOTAL 429.0 - 429.0 260.9 429.0

Note: Details may not sum to totals due to rounding effects.

SFOBB West Approach Replacement Schedule Summary
AB 144/SB 66 Project Complete
Project Completion Approved Current Approved Contract Complete  Schedule
Baseline Changes Schedule Schedule Forecast Variance
(07/2005) (Months) (03/2006) (03/2006) (Months)
August 2009 - August 2009 August 2009 -

West Approach

Project Status: Construction is 66% complete as of March 20, 2006, which includes mobilization expenses.
Seismic retrofit construction is continuing throughout the project. Major ongoing work during March included
substructure construction activities for the 1-80 mainline structures, the 5th Street and Harrison Street off ramps,
and the 4th Street retrofit work; and superstructure construction activities for Frame 7U (North).

Caltrans is continuing preparations for the demolition of Frame 8U (North), currently scheduled for early June
2006. Prior to the demolition, Caltrans will be opening a traffic bypass lane (split) for mainline 1-80 traffic at
the Fremont/Folsom Street off ramp that will maintain the existing number of through traffic lanes during the
Frame 8U(North) demolition and reconstruction work. In early June 2006, the 1st and Essex Street on ramps to
the lower deck will be closed throughout the weekends and the lower deck will be closed at night during the
tendon cutting. Significant traffic congestion on 1-80 and on local streets in downtown San Francisco is
expected, however, Caltrans is working with BART to provide 24-hour transbhay service and with 511 to
disseminate information. Progress also continues on the development of the work plan for the demolition of
Frames 7U (South) and 8U (South), tentatively scheduled for fall 2006.

Project Issues:

Mitigating Action
Ensuring the demolition of Frames 7U(S) and 8U(S) in fall The proposed demolition workplan and traffic management / closure plans were
2006 in a way that optimizes schedule and minimizes impact presented to the TBPOC in February 2006. See “Recent TBPOC Actions” below.
to traffic.
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Recent TBPOC Actions: In February 2006, on the West Approach Project, the TBPOC approved a weekend
closure option for the demolition of frames 7U and 8U (South) over a period of two full weekends in lieu of the
six weekend partial lane closures currently called for in the contract. In March 2006, the TBPOC gave
conceptual approval of the June 2006 communication plan developed to support the demolition of Frame 8U
(North).

Project Photographs

e ZERAME TUF

; [ WF&'-'E‘ " SOUTH,

interimi-8UiEB

Interim Eastbound 1-80: Stage 6 Detour (ST6D) West Approach at 4™ Street looking east.
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West Approach Project Stages

26

05022006 v07




APRIL 2006

Toll Bridge Seismic Retrofit Program

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project

Project Description: The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the
existing bridge to withstand the effects of a large seismic event. As part of the retrofit work, Caltrans
performed work to strengthen the bridge foundations, replace the existing west trestle, the main channel fenders,
and the joint rehabilitation of the bridge deck. (The RM1 work is reported in the RM1 section of the report).

RSRB Seismic Retrofit Cost Summary ($Millions)

AB 144/ Current
SB 66 Approved Cost

Budget Approved Budget Cost ToDate  Forecast
Project (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a b c | d=b+c e f g=f-d

RSRB Seismic Retrofit

Capital Outlay Support 134.0 - 134.0 124.9 127.0 (7.0)
Capital Outlay Construction 780.0 - 780.0 663.7 698.0 (82.0)
TOTAL 914.0 - 914.0 788.6 825.0 (89.0)

Note: Details may not sum to totals due to rounding effects.

* The seismic retrofit contract included work to rehabilitate the bridge deck joints. Although the deck joint work was
funded from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding. In July 2005,
BATA rescinded $16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the
New Benicia-Martinez Bridge Project. An equivalent amount of seismic funds will be used on the deck joint work,

which is included in the budget above. This issue is also discussed in the RM1 portion of the report on page 44.

RSRB Seismic Retrofit Schedule Summary

AB 144/SB 66 Project Complete
Project Completion Approved Current Approved Contract Complete  Schedule

Baseline Changes Schedule Schedule Forecast Variance
(07/2005) (Months) (03/2006) (03/2006) (Months)

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2

Project Status: Caltrans achieved seismic safety on the bridge in July 2005. Caltrans is expecting at least $89
million in savings from the AB 144 / SB 66 budget. The construction contract was completed and accepted on
October 28, 2005 A Proposed Final Estimate was submitted to the contractor, who responded with no
exceptions in December 2005. Caltrans is in the process of finalizing project plans and specifications for a
public access lot on the Marin side of the bridge to comply with a Bay Conservation and Development
Commission (BCDC) permit condition (see the exhibit on page 28). The Plans, Specifications and Estimate
(PSE) for this scope have been submitted to the District Office Engineer for review and returned. Comments
are now being incorporated for transmittal to the Headquarters Office Engineer.

Contract Issues:

Mitigating Action
The California Department of Fish and Game is making a presentation to the The cost forecast for this project has included a conservative
Caltrans Director and Caltrans District 4 Director to discuss impacts that pile allowance for the resolution of this issue.

driving conducted during the project had on aquatic species.

Recent TBPOC Actions: None.

05022006 v07
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Other Completed Seismic Retrofit Projects
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Summary Description: Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB,
the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and
two former toll bridges in southern California.

Other Completed Seismic Retrofit Projects Cost Summary ($Millions)
AB 144 Current

SB 66 Approved Cost
Budget Approved Budget Cost ToDate  Forecast
Project (07/2005) (O ETIES (03/2006) (03/2006) (03/2006) Variance
San Francisco-Oakland Bay Bridge
West Span Seismic Retrofit Project 3079 i 3079 3009 3079 i
Carquinez Bridge Retrofit Project 1142 - 114.2 114.2 1142 -
Bem(:la-Mamnez Bridge Retrofit 1778 i 1778 1778 1778 i
Project
San Mateo-Hayward Bridge Retrofit 1635 i 1635 163.4 1635 i
Project
Vmgent Thomas Bridge Retrofit 585 i 585 584 585 i
Project
San Diego-Coronado Bridge Retrofit 1035 i 1035 1026 1035 i
Project
TOTAL 925.4 - 9254 917.3 925.4 -

Note: Details may not sum to totals due to rounding effects. Capital Outlay Support and Capital Outlay have been combined.

Other Completed Seismic Retrofit Projects Schedule Summary
Actual Project Completion

Project Date
Vincent Thomas Bridge Retrofit May 2000
San Mateo-Hayward Bridge Retrofit June 2000
Carquinez Bridge Retrofit January 2002
San Diego-Coronado Bridge Retrofit June 2002
Benicia-Martinez Bridge Retrofit August 2002
SFOBB West Span Seismic Retrofit June 2004

Summary Status: Construction has been completed on the above listed projects. The Estimate at Completion
amounts shown above include allowances for minor project closeout costs.

Contract Issues: None.

Recent TBPOC Actions: None.
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Dumbarton and Antioch Bridges

The original design of the Dumbarton and Antioch Bridges were based on design criteria developed after the
1971 San Fernando Earthquake. In the early 1990’s, Caltrans determined that these two structures had the
seismic resistant features required by the post 1971 codes and were not likely to be vulnerable during a major
seismic event. Since that time, Caltrans has pursued an aggressive seismic research program, and based on the
results of this program, significantly revised its seismic design practice in the late 1990's. Consistent with
recommendations by the Caltrans Seismic Advisory Board, Caltrans regularly reassesses the seismic hazard and
performance of its bridges. Due to the tremendous changes in seismic design practice that have occurred since
the design of the Dumbarton and Antioch bridges, a comprehensive assessment of the potential need and scope
for seismic retrofit based on current knowledge is prudent.

Previous Reports
A number of limited studies have been made of these bridges in the past. However, none of the studies have
fully assessed the seismic performance of the structures under current standards.

Vulnerability Studies

In late 2004, Caltrans initiated vulnerability studies on the Dumbarton and Antioch bridges. The purpose of
these studies was to determine if the bridges would meet current seismic performance standards. The studies
were essentially completed in May 2005. They were not a complete global analysis, but rather an investigation
of selected bents modeled as independent structures. The analysis was limited in scope and based on as-built
plans and currently available geotechnical information. The superstructure response was not analyzed.

The Dumbarton and Antioch Bridges have many seismic resistant features, and the results of the vulnerability
studies indicate that the bridges should perform well in a moderate seismic event. However, during a major
seismic event, some potential vulnerabilities (summarized below) become apparent.

¢ Foundation response generally governs performance. The piles may plunge axially and potentially
cause permanent footing rotations.

¢ Potentially large foundation displacements and rotations may result in deformations that can’t be easily
repaired.

¢ The bent cap, pile cap, pile and superstructure are not capacity protected by the ductile columns and, as
a result, these elements may be damaged in a major event, especially if the foundation is retrofitted.

Given the limitations of the studies, there was insufficient evidence to conclusively determine the performance
of the bridges during a maximum credible earthquake (MCE). While the Dumbarton and Antioch bridges may
meet performance standards, a more comprehensive technical study is necessary to understand the performance
of these structures during an MCE event. A study of this level is necessary to accurately determine the
structures’ response and to develop any necessary retrofit strategies. A comprehensive geotechnical study using
the latest analysis techniques is likely necessary in order to perform this level of analysis.

05022006 vO7



05022006 v07

APRIL 2006

Sensitivity Analysis

As a follow-up to the Vulnerability Study, a sensitivity analysis was completed on a single representative bent
used in the Vulnerability Study (Bent 23 of the Dumbarton Bridge). The goal of the analysis is to determine the
structural response associated with uncertainties in the geotechnical data. An envelope of soil conditions (best-
case and worst case scenarios) was used in the analysis. The results of the Sensitivity Analysis will be used to
determine the scope and value of conducting further geotechnical studies.

The preliminary results from the Sensitivity Analysis indicate that the seismic response of the bridge is largely
dependant on the soil conditions and that a comprehensive geotechnical investigation is essential for
understanding the bridge’s performance during a major seismic event. A work plan is being developed to assess
the extent of geotechnical work needed for a complete seismic analysis and to assess the required performance
levels for each structure. We are currently conducting a value analysis to scope the geotechnical investigation
which will be required to complete the strategy. The value analysis report is estimated to be completed by the
end of June, 2006.

Cost and Schedule

A preliminary cost estimate, schedule, and an initial risk analysis have been developed to complete a
comprehensive seismic analysis for each bridge. The preliminary estimate and schedule were developed as a
baseline assuming a complete geotechnical and geophysical investigation is required at each bridge.

The TBPOC will consider how to proceed with this comprehensive seismic analysis in the coming months, and
will update the Legislature in the First Quarter report for 2006.
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PROJECT / CONTRACT REPORTS

Regional Measure 1 Program

New Benicia-Martinez Bridge Project Summary
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- New Benicia-Martinez Bridge Contract
- Other Contracts and Related Project Activities
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New Carquinez Bridge Project

Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Project
Richmond-San Rafael Bridge Trestle Deck Overlay Project

Interstate 880 / State Route 92 Interchange Reconstruction

Other Completed Regional Measure 1 Projects

- San Mateo—Hayward Bridge Widening Project
- Richmond Parkway Project
- Bayfront Expressway Widening Project
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New Benicia-Martinez Bridge Project Summary

Project Description: The new Benicia-Martinez Bridge project constructs a new parallel bridge just east of the
existing bridge. The project will include reconstructed interchanges to the north and south of the bridges and a
new toll plaza and administration building in Martinez.

New Benicia-Martinez Bridge Project Cost Summary ($Millions)
Current

BATA Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract (07/2005) Changes (03/2006) (032006) (03/2006) Variance
a b G d=b+c e f g=f-d
Capital Outlay Support 157.1 211 178.2 147.2 178.2 -
Right-of-Way and Others 204 0.1) 20.3 122 20.3
Capital Outlay
New Bridge 672.0 112.0 784.0 631.8 784.0
[-680/1-780 Interchange 76.3 16.1 0.4 706 0.4
Replacement
I-680/Marina} Vista Interchange 515 34 549 536 549
Reconstruction
New Toll Plaza 24.3 20 26.3 19.0 26.3
EX|stI|ng Brldge & Interchange 172 10.9 281 ) 281
Modifications
Other 20.3 (23 19.0 151 19.0
Project Reserve 20.8 39.0 59.8 - 59.8
TOTAL 1,059.9 203.1 1,263.0 949.5 1,263.0

Note: Details may not sum to totals due to rounding effects.
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and
SHOPP).

New Benicia-Martinez Bridge Project Schedule Summary

BATA Contract Contract Complete
Completion Approved Current Approved Contract Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (03/2006) (03/2006) (Months)
-680/Marina Vista Interchange March 2006 1 April 2006 May 2006 1*
Reconstruction
New Toll Plaza June 2006 - June 2006 August 2006 2
New Benicia-Martinez Bridge December 2007 - December 2007 December 2007 -
I-680/1-780 Interchange Replacement December 2007 December 2007 February 2008 2
Open to Traffic December 2007 - December 2007 December 2007 -
EX|st_|ng Brldge & Interchange December 2009 - December 2009 December 2009 -
Modifications

*See page 41 for an explanation of change in schedule forecast.
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Project Status: All major construction projects necessary to open the bridge are currently in construction.
Numerous foundation and superstructure issues have significantly delayed the new bridge contract. See the
following contract detail pages for more information. Note that the remaining expenditures required on the
“Right-of-Way and Others” category represents environmental permitting and mitigation. On December 21,
2005, BATA approved a budget increase resulting in a revised total of $1.263 billion.

Project Issues

Issue Mitigating Action

To open the bridge, Caltrans will have to coordinate opening and
close-out activities among the different contractors that will be active
on the project. These activities including structural bridge and
electrical tie-ins have been complicated by the delays to the new
bridge. As identified in Caltrans Risk Management Plan, these
delays also may further escalate support and material costs on the
project.

Based on the Caltrans Risk Management Plan, BATA has
budgeted a program contingency to fund these potential increases.
Caltrans also is completing a comprehensive schedule of all
activities necessary to open the new bridge to traffic. As necessary,
Caltrans will be negotiating with their contractors to resolve any final
opening and close-out activities to open the bridge.

Recent TBPOC Actions: See the following contract detail pages for more information.

Project Photographs

Marina Vista Sign Post Installation

Toll Plaza Canopy and Operation Bldg NE view

Marina Vista OH Sign Frame
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Project Photographs cont.

New Bridge alignment looking South
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New Bridge Span looking North
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New Benicia-Martinez Bridge Project

» NEwW BENICIA-MARTINEZ BRIDGE CONTRACT

Contract Description: The new bridge contract constructs a new cast-in-place segmentally constructed
reinforced concrete bridge just east of the existing bridge. The new bridge will carry five lanes of eastbound I-
680 traffic towards Benicia.

New Benicia-Martinez Bridge Cost Summary ($Millions)

Current
BATA Approved Cost
Budget Approved Budget Cost To Date  Forecast
Contract 07/2005 Variance
| a
New Benicia-Martinez Bridge
Capital Outlay Support 84.9 73 92.2 73.0 92.2
Capital Outlay Construction 672.0 1120 784.0 6318 784.0
TOTAL 756.9 119.3 876.2 704.8 876.2

Note: Details may not sum to totals due to rounding effects.

New Benicia-Martinez Bridge Schedule Summary
BATA Contract Contract Complete
Completion Approved Current Approved Contract Complete  Schedule

Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (03/2006) (03/2006) (Months)

New Benicia-Martinez Bridge December 2007 - December 2007 December 2007

Contract Status: The contract is 78 % complete based on the current revised schedule. All substructure and
column work has been completed. Superstructure work is continuing throughout the project. For the cast-in-
place portion of the bridge over the straits (Frames 2 and 3), 10 of 11 of the pier tables have been completed
with work remaining on Pier 14 and segment construction has been started or completed on 8 of 11 piers.
Segment construction has been completed at Piers 5, 8, 9, and 13 and is on-going at Piers 6, 7, 10, and 12 using
the reusable form travelers and at Pier 8 on temporary support platform along with the Hinge D installation
Through March, 216 of 344 (63%) segments have been completed. In order to maintain concrete temperature
within the specified limits, the contractor continues the installation of cooling tube in the segments and the use
of nitrogen cooling. Hinge D, connecting Frames 2 and 3 between Piers 8 and 9, is being installed and
scheduled to be completed by July 2006.

For the cast-on-falsework structures (Frames 1 and 4), work on Frame 4 on the south side of the straits is nearly
complete, except for construction of Hinge E between Frames 3 and 4, corrective work on the deck surface
around Pier 3, and other minor work. On Frame 1, work is continuing on installation of formwork, rebar, post-
tensioning, and concrete on spans 15, 16, and 17.

Other on-going project work includes interior and exterior finish work at cantilever 5, 8 and 13, and concrete
fender construction at Piers 8 and 9.
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Contract Issues

Issue Mitigating Action

Over the next seven months, construction of the first of two mid-span
hinges (D and C) will occur. At the present time, there are no issues
presently facing the project associated with hinge construction.
However, these hinges represent a unique and complex element of
the bridge construction. There are several areas of concern in the
construction of this first hinge. Risk items include: superstructure
alignment/geometry control, steel box girder alignment, rebar
congestion, and bearing installation.

Over the last several months, meetings with the contractor and
Caltrans staff were held to identify potential problem areas, as well
as appropriate solutions to these issues should they occur. Also,
the pedestal endpoints will be under continuous survey control
and measurement to detect any trends in alignment and
deflections. These actions will continue throughout the
construction of the hinges.

Recent TBPOC Actions: None

Contract Photographs

Benicia Hinge Box

Alignment looking South
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New Benicia-Martinez Bridge Project Summary

P OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES

Contract Description: Contracts related to the new Benicia-Martinez Bridge project involve the construction of
a new toll plaza south of the new bridge in Contra Costa County with 17 toll booths, including two high-
occupancy vehicle (HOV) bypass lanes, and the reconstruction of the 1-680/Marina Vista Road and 1-680/1-780
interchanges.

Other Contracts and Related Activities Cost Summary ($Millions)

Current
BATA Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract ~ (07/2005)  Changes (03/2006)  (03/2006) (03/2006) Variance
a b c d=b+c e f g=f-
Capital Outlay Support 72.2 138 86.0 74.2 86.0 -
Right-of-Way and Environmental Mitigation 204 (0.2) 20.3 12.2 20.3 -
Capital Outlay Construction -
I-680/1-780 Interchange Replacement 76.3 16.1 924 70.6 924 -
I-680/Mar|n§ Vista Interchange 515 34 549 536 549 i
Reconstruction
New Toll Plaza 243 20 263 19.0 263 -
Existing Bndge & Interchange 172 109 281 281 )
Modifications
Others 203 13) 19.0 151 19.0 -
Total Capital Outlay Construction 189.6 311 220.7 158.3 220.7 -
TOTAL 282.2 448 327.0 2447 327.0 -

Note: Details may not sum to totals due to rounding effects.

Other Contracts and Related Activities Schedule Summary

BATA Contract Contract Complete

Completion Approved Current Approved Contract Complete Schedule

Baseline Changes Schedule Schedule Forecast Variance

Contract (07/2005) (Months) (03/2006) (03/2006) (Months)
'ngo’ Marina Vista Interchange March 2006 1 April 2006 May 2006 1

econstruction
New Toll Plaza June 2006 - June 2006 August 2006 2
1-680/1-780 Interchange Replacement December 2007 - December 2007 February 2008 2
EX'SF".‘Q Bndge & Interchange December 2009 - December 2009 December 2009 -
Modifications

40
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Contract Status:
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Toll Plaza and Administration Building: The contract is 83 % complete based on contractor payment. The
Contractor is continuing work throughout the toll plaza area, including installation of soffit light gauge metal,
wiring installation for lights, signs, cameras and the ATCAS system, priming and painting of gate doors and
frames, and weather-stripping finish work, all at the toll booths. The administration building has been
significantly completed with minor miscellaneous work on finishes, concrete and electrical work continuing.
Work is also on-going in the courtyard between the building and plaza and surrounding areas, including
installation of irrigation and metal framing work. A number of notice of potential claim have been filed by the
Contractor that remain to be resolved, pending substantiation from the Contractor, including liquidated

damages due to the extended contract completion date.

1-680/1-780 Interchange: The contract is approximately 80% complete based on the current revised schedule.
For the northbound 1-680 connector from pier 17 of the new bridge (Bridge 215), substructure work including
the foundations and columns have been completed. Currently, contractor has completed erection of falsework
for Frame 2 and deck concrete in span 20 for bridge 215. For the northbound 1-680 connector to westbound I-
780 (Bridges 212 and 214), all foundations and columns have been completed. On the 212 bridge
superstructure, work is at various stages of completion. This work includes removing of falsework at span 21
through 18, completing Abutment 22 backwall, and stressing of tendons of span 17. While new structures are
scheduled to be opened to traffic in December 2007, final electrical work on the new bridge and the
interchange will not be completed until after opening of the new bridge.

I-680/Marina Vista Interchange: The contract is approximately 98% complete based on the current revised
schedule. Work is continuing to close out the contract. False work removal and demobilization off the job site
has been completed. Exterior concrete Class 1 finish work on the soffit for the Mococo Overhead Bridge (OH)
and retaining walls, including barrier rails on top of Retaining Wall # 1, are completed. The contractor also
completed the hydro-seeding along the CCNB line embankment. Work is on-going with the pulling of
conductor wires for the street and signal light at Mococo Rd., Waterfront Road, and the south approach to the
new Mococo OH Bridge. Forecast completion has been delayed by one month due to unusually poor weather

experienced during March 2006.

Wetland Mitigation: The contract is 100% complete. The Contract Completion Acceptance (CCA) has been
submitted to Caltrans Headquarters for their approval on March 3, 2006. The Proposed Final Estimate (PFE)
was prepared and issued to the Contractor for review and final acceptance.

Contract Issues

Issue Mitigating Action

Lack of progress by the contractor on the Toll Plaza and
Administration Building contract.

A Dispute Resolution Board (DRB) hearing was indefinitely
postponed by the Contractor to resolve NOPC #39 concerning
liquidated damages.

As noted in the project’s risk management plan, the span 17
interface between the new bridge contractor and the 1-680/1-780
interchange contractor may impact project cost and schedule.
Delays on either contract will impact the opening of the bridge to
traffic.

The I-680/1-780 contractor is expected to complete the span
between the new bridge and the interchange. Caltrans is working
with 1-680/I-780 contractor to resolve final interface and scheduling
issues resulting from the delayed completion of new bridge.

Recent TBPOC Actions: In February 2006, TBPOC approved CCO # 119 on the 1-680/1-780 Interchange
Contract (Schedule Mitigation Delay) with a cost impact of $3.6 million, mitigating 92 days of contract delay.
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Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge west of
the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927
bridge.

New Carquinez Bridge Cost Summary ($Millions)

Contract

BATA
Budget
(07/2005)

Approved
Changes

Current
Approved

Budget
(03/2006)

(03/2006)

Cost To Date

Cost
Forecast
(03/2006)

Variance

Capital Outlay Support 124.4 124.4 1155 1254 1.0
Capital Outlay Construction
Replacement Bridge 253.3 253.3 2531 256.3 30
E’gﬁfg}% ol Bridge 352 3.2 18.1 352
Other 293 293 252 284 0.9)
Project Reserve 12.1 12.1 9.0 (3.1
TOTAL 528.2 528.2 483.7 528.2

Note: Details may not sum to totals due to rounding effects.

New Carquinez Bridge Schedule Summary

BATA Contract

Contract Complete

Completion Approved Current Approved Contract Complete ~ Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (03/2006) (03/2006) (Months)
New Carquinez Bridge November 2003* November 2003* November 2003*
1927 Carquinez Bridge Demolition December 2007 (3) September 2007 December 2007 3
Landscaping August 2011 August 2011 August 2011

* The date shown is for the opening of the bridge to traffic.

Project Status: The new replacement bridge and all its approaches have been completed and opened to traffic.
The demolition contract to remove the 1927 bridge is approximately 38% complete based schedule. However, it
is approximately 60% complete based on payment as the greatest pay items involved the 1958 bridge approach
slab replacement, which has been completed. Traffic was switched back onto the 1958 bridge on November 10,
2005. Demolition of the 1927 bridge has started at Units 7 and 3 over the main shipping channels, with the deck
and stringer removals. However, work was suspended, due to concern with the unanticipated buckling of eye
bars. The contractor submitted and revised a modified deck removal plan for Unit 3 that was approved by
Caltrans on February 23, 2006. Demolition work for Unit 3 has since resumed. Contractor completed removal
of concrete deck on the southern half of the truss span of the bridge on March 9, 2006, and moved on to
complete the northern half of Unit 7 on March 17, 2006. Lowering of the southern span occurred on April 25,
2006.
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Project Issues:

Issue

On the Replacement Carquinez Bridge Contract, the Contractor
has submitted claims for various contract issues, including claims
on fabrication, labor, and access.

Mitigating Action

Caltrans is in the process of evaluating the merits of the final claims.
BATA staff will direct BATA's consultant team to also evaluate the
claims to determine project risk. Project reserves may need to be
used.

Due to the suspension of approximately 3 months of work relative
to the unanticipated buckling of eye bars during the demolition of
unit 3 and 7, the schedule update currently shows project forecast
completion of December 2007.

Caltrans is awaiting the Contactor to submit a Time Impact Analysis
(TIA) that reflects the contractor delay to the overall schedule.
Caltrans will then evaluate that TIA to establish a basis for
negotiations.

Project Photographs

Carquinez Bridge Demolition

rquinez Bridge Demolition
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Richmond-San Rafael Bridge (RSRB) Trestle, Fender, and Deck Joint Rehabilitation

Project

Project Description: This contract involves replacing the western trestle section of the bridge near San Rafael,
rehabilitating the ship collision fender system at various piers, and rehabilitation of joints on the bridge deck.

RSRB Trestle, Fender, and Deck Joint Rehabilitation Cost Summary ($Millions)

Approved

Contract

Current
Approved Cost
Budget Cost To Date Forecast

RSR Trestle, Fender, and Joint
Rehabilitation
Capital Outlay Support 10.8 - 108 11.8 12.6 18
Capital Outlay Construction 91.3 - 91.3 85.0 845 (6.8)
Project Reserve - - - -
TOTAL 102.1 - 102.1 96.8 97.1 (5.0)

Note: Details may not sum to totals due to rounding effects.

The Deck Joint Rehabilitation work is funded from RM1 and from Toll Bridge Seismic Retrofit Program ($16.9 million) funds. In

July 2005, BATA rescinded $16.9 million in RM1 funds from the deck joint project. An equivalent amount of seismic retrofit

funding will be used on the project. This action was taken to make additional RM 1 funds available for the Benicia-Martinez

Bridge New Span project. The budget for the Richmond-San Rafael Bridge Seismic Retrofit project, shown on page 27 of this

report, includes $16.9 million of costs for the deck joint rehabilitation work.

RSRB Trestle, Fender, and Deck Joint Rehabilitation Schedule Summary
BATA Project
Completion

Baseline
(07/2005)

Project

Richmond-San Rafael Bridge Trestle,
Fender, and Deck Joint Rehabilitation

Approved
Changes
(Months)

August 2005 -

Project Complete
Current Approved
Schedule
(03/2006)

Schedule
Variance
(Months)

Contract Complete
Schedule Forecast
(03/2006)

August 2005 August 2005 -

Project Status: Work on this project is completed.
Project Issues: None

Project Photographs

Repaired Deck Joints-Lower Deck
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Richmond-San Rafael Bridge (RSRB) Deck Overlay Project

Project Description: Rehabilitate the existing concrete deck on the bridge, damaged due to traffic and

exposure to a marine environment.

RSRB Deck Overlay Cost Summary ($Millions)

Current

BATA Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract 07/2005 Changes 03/2006 03/2006 03/2006 Variance
a b c d=b+c e f g=f-d
RSR Deck Overlay
Capital Outlay Support 8.0 (35) 45 17 45
Capital Outlay Construction 16.9 3.6 205 205
TOTAL 249 0.1 25.0 17 25.0

Note: Details may not sum to totals due to rounding effects.

RSRB Deck Overlay Schedule Summary
BATA Project
Completion

Approved
Changes
(Months)

Baseline
(07/2005)

Richmond-San Rafael Bridge Deck

Overlay Rehabilitation January 2007

Project Complete
Current Approved
Schedule
(03/2006)

Schedule
Variance
(Months)

Contract Complete
Schedule Forecast
(03/2006)

January 2007 April 2007 3

Project Status: Funding for this project was approved by BATA on February 22, 2006. The PS&E package for
this project has been completed by Caltrans and reviewed by BAMC staff and is now scheduled to be advertised
on March 13, 2006. Bid opening is scheduled for April 26, 2006. An addendum was issued on April 12, 2006

to cover repair of joints.

Project Issues:

Mitigating Action

Caltrans has reported a higher
than budgeted estimate for the

construction of the project. to be shifted to construction funding.

BATA staff has reviewed the revised estimate for the project and has made a
recommendation to BATA. The shorter construction duration will allow support funding

Project Photographs

RSR Concrete Deck Overlay
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Project Description: Modify the existing cloverleaf interchange to increase capacity and improve safety and
traffic operations.
Interstate 880/State Route 92 Interchange Cost Summary ($Millions)

Current
BATA Approved Cost

Budget Approved Budget Cost ToDate  Forecast
Contract (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a B c d=b+c e f g=f-d

I-880/SR-92 Interchange Improvement

Capital Outlay Support 28.8 - 28.8 21.7 432 144
Capital Outlay Construction 94.8 - 94.8 - 119.0 24.2
Capital Outlay Right-of-Way 9.9 - 9.9 75 13.0 31
Project Reserve 0.3 - 0.3 - 111 10.8
TOTAL 133.8 - 133.8 35.2 186.3 525

Note: Details may not sum to totals due to rounding effects. $9.6 million in ACTA funds included under Capital Outlay

Construction. $3.7 million included in Capital Outlay Construction for separate landscape contract.

Interstate 880/State Route 92 Interchange Schedule Summary

BATA Project Project Complete
Completion Approved Current Approved Contract Complete Schedule

Baseline Changes Schedule Schedule Forecast Variance
Project (07/2005) (Months) (03/2006) (03/2006) (Months)

[-880/SR-92 Interchange Reconstruction November 2010 - November 2010 June 2011 7

Project Status: Design is 95% complete. Caltrans continues work on the preparation of the PS&E package
with 100% completion re-scheduled from March 1, 2006 to June 1, 2006. Contract package is scheduled to be
advertised by February 2007 and start of construction in June 2007. Design work is being delayed further due
to resolution of utility conflicts, and design and construction staging refinements. Additional PG&E utility
easements have been identified for the relocation of the six utility poles near Lindenwood Way. PG&E is in
contact with City of Hayward to determine if overhead relocation along the front of Lindenwood Way is
allowable while concurrently pursuing the option to relocate utility poles in the backyards to minimize schedule
delay. Work to relocate the utilities to an underground alignment is proceeding at Lindenwoods. Caltrans
continues to be in close contact with the utility companies to resolve any conflicts. Wetland mitigation will
revert back on-site since mitigation bank will not be in place by the time construction begins. Right-of-way
acquisition is in progress. With the addition of the new easements, the right of way parcel count is now at 81
parcels. Of these, right of way from 59 parcels has been acquired.

Project Issues:

The forecast schedule included an aggressive schedule for right-of- Delays in right-of-way acquisitions are impacting the advertisement and

way acquisition that provided for 18 months to clear numerous construction of the project. BATA and Caltrans are reviewing methods to
parcels in the project area. Additional time will be required to accelerate the right-of-way procurement and begin the project. Also, the
negotiate with parcel owners and the railroad complete property construction contract will be advertised with an A+B specification, which could
acquisition. reduce the construction duration and partially recover the project schedule.
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Summary Description: Other completed Regional Measure 1 projects are the following: (a) Widen the San
Mateo-Hayward Bridge along its low-trestle section and its eastern approach, (b) Widen the Bayfront
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange, (c) Construct an
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole,
and (d) Modify the U.S. 101/University Avenue interchange.

Other Completed RM1 Projects Cost Summary ($Millions)
Current

BATA Approved Cost
Budget Approved Budget Cost ToDate  Forecast
Contract (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a b c d=b+c e f g=f-d
San Mateo-Hayward Bridge 2178 : 2178 2086 2119 59)
Widening Project
Bayfront Expressway Widening 353 ) 353 31 349 (04)
Project ' ' ' ' '
Richmond Parkway Project 5.9 - 59 39 59
U.S. 101/University Interchange 38 - 38 37 38
TOTAL 262.8 - 262.8 249.3 256.5 (6.3)

Schedule Summary

Actual Project

P! Completion Date
Richmond Parkway Project May 2001
San Mateo-Hayward Bridge Widening Project February 2003
Bayfront Expressway Widening Project January 2004
U.S. 101/University Interchange April 2004

Project Status: Construction has been completed on the above listed contracts.

Project Issues: None.
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APPENDICES

A Toll Bridge Seismic Retrofit Program:
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost
Detail

Toll Bridge Seismic Retrofit Program Cost Detail
Toll Bridge Seismic Retrofit Program Summary Schedule
Regional Measure 1 Program Cost Detail

m O O @

Regional Measure 1 Program Summary Schedule

* Cost forecasts shown herein are as of March 31, 2006. Forecasts for the Monthly Reports are generally
updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and the
TBSRP Quarterly Reports.

49




APRIL 2006

Appendix A: Toll Bridge Seismic Retrofit Program ($Millions)

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail

ulireric

AB 144/ SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast At-Completion
Contract EA Number (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a b c d e=c+d f g h=g-e
San Francisco-Oakland Bay Bridge East
Span Replacement Project
East Span - Skyway 01202X
Capital Outlay Support 197.0 - 197.0 133.3 197.0 -
Capital Outlay Construction 1,293.0 - 1,293.0 999.9 1,293.0 -
Total 1,490.0 - 1,490.0 1,133.2 1,490.0 -
East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6 - 214.6 19.3 214.6 -
Capital Outlay Construction 1,753.7 - 1,753.7 - 1,767.4 13.7
Total 1,968.3 - 1,968.3 19.3 1,982.0 13.7
East Span - SAS E2/T1 Foundations 0120EX -
Capital Outlay Support 52.5 - 52.5 9.4 52.5 -
Capital Outlay Construction 313.5 - 3135 100.6 3135 -
Total 366.0 - 366.0 110.0 366.0 -
SAS W2 Foundations 0120CX
Capital Outlay Support 10.0 - 10.0 9.2 10.0 -
Capital Outlay Construction 26.4 - 26.4 25.7 26.4 -
Total 36.4 - 36.4 34.9 36.4 -
YBI Transition Structures 0120PX
Capital Outlay Support 78.7 - 78.7 8.5 78.7 -
Capital Outlay Construction 299.3 - 299.3 - 318.5 19.2
Total 378.0 - 378.0 8.5 397.2 19.2
Oakland Touchdown 01204X
Capital Outlay Support 74.4 - 74.4 19.9 92.1 17.7
Capital Outlay Construction 283.8 - 283.8 - 272.7 (11.2)
Total 358.2 - 358.2 19.9 364.8 6.6
YBI South/South Detour 0120RX
Capital Outlay Support 295 - 295 15.0 295 -
Capital Outlay Construction 131.9 - 131.9 32.3 133.7 1.8
Total 161.4 - 161.4 47.3 163.2 1.8
Existing Bridge Demolition 01209X
Capital Outlay Support 79.7 - 79.7 0.2 79.7 -
Capital Outlay Construction 239.2 - 239.2 - 222.0 (17.2)
Total 318.9 - 318.9 0.2 301.7 (17.2)
YBI/SAS Archeology 01207X
Capital Outlay Support 1.1 - 1.1 1.1 1.1 -
Capital Outlay Construction 1.1 - 1.1 11 11 -
Total 2.2 - 2.2 2.2 2.2 -

Note: Details may not sum to totals due to rounding effects.
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Appendix A: Toll Bridge Seismic Retrofit Program ($Millions)

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detalil
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Note: Details may not sum to totals due to rounding effects.

(Cont.)
current
AB 144/ SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast At-Completion
Contract EA Number (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a b c d e=c+d f g h=g-e
YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0 - 3.0 2.7 3.0 -
Capital Outlay Construction 3.0 - 3.0 2.8 3.0 -
Total 6.0 - 6.0 55 6.0 -
YBI - Substation and Viaduct 0120GX
Capital Outlay Support 6.5 - 6.5 6.4 6.5 -
Capital Outlay Construction 11.6 - 11.6 11.3 11.6 -
Total 18.1 - 18.1 17.7 18.1 -
Oakland Geofill 01205X -
Capital Outlay Support 25 - 25 25 25 -
Capital Outlay Construction 8.2 - 8.2 8.2 8.2 -
Total 10.7 - 10.7 10.7 10.7 -
Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8 - 1.8 1.8 1.8 -
Capital Outlay Construction 9.2 - 9.2 9.2 9.2 -
Total 11.0 - 11.0 11.0 11.0 -
Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0 - 6.0 4.3 6.0 -
Capital Outlay Construction 15.0 - 15.0 - 15.0 -
Total 21.0 - 21.0 4.3 21.0 -
Right-of-Way and Environmental
Mitigation 0120X9
Capital Outlay Support - - - - - -
Capital Outlay & Right-of-Way 72.4 - 72.4 38.7 724 -
Total 72.4 - 72.4 38.7 72.4 -
Sunk Cost - Existing East Span 04343X & 04300X
Retrofit
Capital Outlay Support 39.5 - 39.5 395 39.5 -
Capital Outlay Construction 30.8 - 30.8 30.8 30.8 -
Total 70.3 - 70.3 70.3 70.3 -
Other Capital Outlay Support
Environmental Phase 97.7 - 97.7 97.7 97.7 -
Pre-Split Project Expenditures 44.9 - 44.9 44.9 449 -
Non-project Specific Costs 20.0 - 20.0 3.2 20.0 -
Total 162.6 - 162.6 145.8 162.6 -
Subtotal Capital Outlay Support 959.4 - 959.4 418.9 977.1 17.7
Subtotal Capital Outlay Construction 4,492.1 - 4,492.1 1,260.6 4,498.5 6.0
Other Budgeted Capital 35.1 - 35.1 - 11.0 (24.1)
Total SFOBB East Span Replacement
Project 5,486.6 - 5,486.6 1,679.5 5,486.6 -
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Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($Millions)

Lutieny

AB 144/ SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast At-Completion
Contract (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a [ d e=c+d f g h=g-e
SFOBB East Span Replacement Project
Capital Outlay Support 959.4 - 959.4 418.9 977.1 17.7
Capital Outlay Construction 4,492.1 - 4,492.1 1,260.6 4,498.5 6.4
Other Budgeted Capital 35.1 - 35.1 - 11.0 (24.1)
Total 5,486.6 - 5,486.6 1,679.5 5,486.6 -
SFOBB West Approach Replacement
Capital Outlay Support 120.0 - 120.0 74.9 120.0 -
Capital Outlay Construction 309.0 - 309.0 186.0 309.0 -
Total 429.0 - 429.0 260.9 429.0 -
SFOBB West Span Retrofit -
Capital Outlay Support 75.0 - 75.0 74.7 75.0 -
Capital Outlay Construction 2329 - 232.9 226.2 232.9 -
Total 307.9 - 307.9 300.9 307.9 -
Richmond-San Rafael Bridge Retrofit
Capital Outlay Support 134.0 - 134.0 124.9 127.0 (7.0)
Capital Outlay Construction 780.0 - 780.0 663.7 698.0 (82.0)
Total 914.0 - 914.0 788.6 825.0 (89.0)
Benicia-Martinez Bridge Retrofit -
Capital Outlay Support 38.1 - 38.1 38.1 38.1 -
Capital Outlay Construction 139.7 - 139.7 139.7 139.7 -
Total 177.8 - 177.8 177.8 177.8 -
Carquinez Bridge Retrofit
Capital Outlay Support 28.7 - 28.7 28.8 28.7 -
Capital Outlay Construction 85.5 - 85.5 85.4 85.5 -
Total 114.2 - 114.2 114.2 114.2 -
San Mateo-Hayward Bridge Retrofit -
Capital Outlay Support 28.1 - 28.1 28.1 28.1 -
Capital Outlay Construction 1354 - 1354 135.3 135.4 -
Total 163.5 - 163.5 163.4 163.5 -
Vincent Thomas Bridge Retrofit (Los Angeles)
Capital Outlay Support 16.4 - 16.4 16.4 16.4 -
Capital Outlay Construction 42.1 - 42.1 42.0 42.1 -
Total 58.5 - 58.5 58.4 58.5 -
San Diego-Coronado Bridge Retrofit
Capital Outlay Support 335 - 335 33.2 335 -
Capital Outlay Construction 70.0 - 70.0 69.4 70.0 -
Total 103.5 - 103.5 102.6 103.5 -
Subtotal Capital Outlay Support 1,433.2 - 1,433.2 838.0 1,443.9 10.7
Subtotal Capital Outlay 6,286.7 - 6,286.7 2,808.3 6,211.1 (75.6)
Subtotal Other Budgeted Capital 35.1 - 35.1 - 11.0 (24.0)
Miscellaneous Program Costs 30.0 - 30.0 25.6 30.0 -
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0 - 7,785.0 3,671.9 7,696.0 (89.0)
Program Contingency 900.0 - 900.0 - 989.0 89.0
Total Toll Bridge Seismic Retrofit Program 8,685.0 - 8,685.0 3,671.9 8,685.0 -

Note: Details may not sum to totals due to rounding effects.
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2000[2001]2002[2003]2004][2005]2006[2007]2008]2009[2010[2011]2012[2013[2014]2015]2016]

Projects/

Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule
Contracts
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SFOBB East Span - Stormwater Treatment Measures

SFOBB East Span -South/South Detour Construction

SFOBB East Span - Submarine Cable Relocation

SFOBB East Span - E2/T1 Foundation Construction

SFOBB East Span - Oakland Touchdown Const. WB

SFOBB East Span - SAS Superstructure

SFOBB East Span - YBI Transition Structures

SFOBB East Span - Oakland Touchdown Constr. EB

SFOBB East Span - Demoalition Contract

Open to Traffic Date: West Bound

Open to Traffic Date: East Bound

SFOBB West Approach
‘ SFOBB West Approach Construction

Richmond-San Rafael Bridge Retrofit
‘Richmond-San Rafael Br. Seismic Retrofit Project

Toll Bridge Seismic Retrofit - Completed Proj.
Vincent Thomas Bridge Seismic Retrofit

San Mateo - Hayward Bridge Seismic Retrofit
Carquinez Bridge Seismic Retrofit

San Diego Coronado Bridge Seismic Retrofit
Benicia-Martinez Seismic Retrofit

SFOBB West Span Seismic Retrofit

SFOBB East Span Completed Projects
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions)

Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast  At-Completion
Project EA Number (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a b c d e=c+d f g h=g-e
New Benicia-Martinez Bridge Project
New Bridge 00603_
Capital Outlay Support 84.9 7.3 92.2 73.0 92.2 -
Capital Outlay Construction - -
BATA Funding 661.9 112.0 773.9 617.9 773.9 -
Non-BATA Funding 10.1 - 10.1 13.9 10.1 -
Subtotal 672.0 112.0 784.0 631.8 784.0 -
Total 756.9 119.3 876.2 704.8 876.2 -
1-680/1-780 Interchange Reconstruction 00606 _
Capital Outlay Support
BATA Funding 24.9 2.0 26.9 26.2 26.9 -
Non-BATA Funding 14 51 6.5 5.6 6.5 -
Subtotal 26.3 7.1 334 31.8 334 -
Capital Outlay Construction
BATA Funding 54.7 16.1 70.8 55.2 70.8 -
Non-BATA Funding 21.6 - 21.6 154 21.6 -
Subtotal 76.3 16.1 92.4 70.6 92.4 -
Total 102.6 23.2 125.8 102.4 125.8 -
I-680/Marina Vista Interchange Reconstruction 00605_
Capital Outlay Support 18.3 1.2 19.5 19.3 19.5 -
Capital Outlay Construction 51.5 34 54.9 53.6 54.9 -
Total 69.8 4.6 74.4 72.9 74.4 -
New Toll Plaza and Administration Building 00604 _
Capital Outlay Support 11.9 24 14.3 13.9 14.3 -
Capital Outlay Construction 243 2.0 26.3 19.0 26.3 -
Total 36.2 4.4 40.6 32.9 40.6 -
Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3 5.7 10.0 3.0 10.0 -
Capital Outlay Construction 17.2 10.9 28.1 - 28.1 -
Total 21.5 16.6 38.1 3.0 38.1 -
Other Contracts See note below
Capital Outlay Support 114 (2.6) 8.8 6.2 8.8 -
Capital Outlay Construction 20.3 (1.3) 19.0 15.1 19.0 -
Capital Outlay Right-of-Way 20.4 (0.1) 20.3 12.2 20.3 -
Total 52.1 (4.0 48.1 335 48.1 -
Subtotal BATA Capital Outlay Support 155.7 16.0 171.7 141.6 171.7 -
Subtotal BATA Capital Outlay Construction 829.9 143.1 973.0 760.8 973.0 -
Subtotal Capital Outlay Right-of-Way 20.4 (0.1) 20.3 12.2 20.3 -
Subtotal Non-BATA Capital Outlay Support 14 5.1 6.5 5.6 6.5 -
Subtotal Non-BATA Capital Outlay Construction 31.7 - 31.7 29.3 317 -
Project Reserves 20.8 39.0 59.8 - 59.8 -
Total New Benicia-Martinez Bridge Project 1,059.9 203.1 1,263.0 949.5 1,263.0 -

Note: Details may not sum to totals due to rounding effects.
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont.)

Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a b c d e=c+d f g h=g-e
Carquinez Bridge Replacement Project
New Bridge 01301 _
Capital Outlay Support 60.5 - 60.5 59.9 62.3 1.8
Capital Outlay Construction 253.3 - 253.3 253.1 256.3 3.0
Total 313.8 - 313.8 313.0 318.6 4.8
Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0 - 32.0 31.9 32.0 -
Capital Outlay Construction 73.9 - 73.9 71.8 73.9 -
Total 105.9 - 105.9 103.7 105.9 -
Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1 - 16.1 9.2 16.1 -
Capital Outlay Construction 35.2 - 35.2 18.1 35.2 -
Total 51.3 - 51.3 27.3 51.3 -
Other Contracts See note below
Capital Outlay Support 15.8 - 15.8 14.5 15.0 (0.8)
Capital Outlay Construction 18.8 - 18.8 15.3 17.9 (0.9)
Capital Outlay Right-of-Way 10.5 - 10.5 9.9 10.5 -
Total 45.1 - 45.1 39.7 434 @.7)
Subtotal BATA Capital Outlay Support 124.4 - 124.4 115.5 125.4 1.0
Subtotal BATA Capital Outlay Construction 381.2 - 381.2 358.3 383.3 21
Subtotal Capital Outlay Right-of-Way 10.5 - 10.5 9.9 10.5 -
Project Reserves 12.1 - 121 - 9.0 3.1
Total Carquinez Bridge Replacement Project 528.2 - 528.2 483.7 528.2 -
Notes: Other Contracts includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 0130A_,

0130C_, 0130D_, 0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_,
2A270_, and 29920_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding effects.
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont.)

Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes (03/2006) (03/2006) (03/2006) Variance
a b C d e=c+d f g h=g-e
Richmond-San Rafael Bridge Trestle, Fender, and
Deck Joint Rehabilitation See note * below
Capital Outlay Support
BATA Funding 2.2 - 2.2 1.4 2.2 -
Non-BATA Funding 8.6 - 8.6 10.4 10.4 1.8
Subtotal 10.8 - 10.8 11.8 12.6 1.8
Capital Outlay Construction
BATA Funding 40.2 - 40.2 33.4 33.4 (6.8)
Non-BATA Funding 51.1 - 51.1 51.6 51.1 -
Subtotal 91.3 - 91.3 85.0 84.5 (6.8)
Project Reserves - - - - - -
Total 102.1 - 102.1 96.8 97.1 (5.0)
Richmond-San Rafael Bridge Deck Overlay
Rehabilitation 0415U_
Capital Outlay Support
BATA Funding 4.0 0.5 4.5 1.7 4.5 -
Non-BATA Funding 4.0 (4.0) - - - -
Subtotal 8.0 (3.5) 4.5 1.7 4.5 -
Capital Outlay Construction 16.9 3.6 20.5 - 20.5 -
Project Reserves 0.1 (0.1) - - - -
Total 25.0 - 25.0 1.7 25.0 -
Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 5.9 - 5.9 3.9 5.9 -
Total 5.9 - 5.9 3.9 59 -
San Mateo-Hayward Bridge Widening
See note ? below
Capital Outlay Support 34.6 - 34.6 34.1 34.6 -
Capital Outlay Construction 180.2 - 180.2 174.0 176.2 (4.0)
Capital Outlay Right-of-Way 1.5 - 1.5 0.5 0.6 (0.9)
Project Reserves 1.5 - 1.5 - 0.5 (1.0)
Total 217.8 - 217.8 208.6 211.9 (5.9)
1-880/SR-92 Interchange Reconstruction EA's 23317_, 01601_, and 01602_
Capital Outlay Support 28.8 - 28.8 27.7 43.2 14.4
Capital Outlay Construction
BATA Funding 85.2 - 85.2 - 109.4 24.2
Non-BATA Funding 9.6 - 9.6 - 9.6 -
Subtotal 94.8 - 94.8 - 119.0 24.2
Capital Outlay Right-of-Way 9.9 - 9.9 7.5 13.0 3.1
Project Reserves 0.3 - 0.3 - 11.1 10.8
Total 133.8 - 133.8 35.2 186.3 52.5
Bayfront Expressway Widening EA's 00487_, 01511 _, and 01512_
Capital Outlay Support 8.6 - 8.6 8.1 8.2 (0.4)
Capital Outlay Construction 26.5 - 26.5 24.8 26.5 -
Project Reserves 0.2 - 0.2 0.2 0.2 -
Total 35.3 - 35.3 33.1 34.9 (0.4)
US 101/University Avenue Interchange Modification Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 3.8 - 3.8 3.7 3.8 -
Total 3.8 - 3.8 3.7 3.8 -
Subtotal BATA Capital Outlay Support 358.3 16.5 374.8 330.1 389.8 15.0
Subtotal BATA Capital Outlay Construction 1,569.8 146.7 1,716.5 1,358.9 1,732.0 15.5
Subtotal Capital Outlay Right-of-Way 42.3 (0.2) 42.2 30.1 44.4 2.2
Subtotal Non-BATA Capital Outlay Support 14.0 1.1 15.1 16.0 16.9 1.8
Subtotal Non-BATA Capital Outlay Construction 92.4 - 92.4 80.9 92.4 -
Project Reserves 35.0 38.9 73.9 0.2 80.6 6.7
Total RM1 Program 2,111.8 203.1 2,314.9 1,816.2 2,356.1 41.2

Notes:

! Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_

2 san Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501 _, 04502_, 04503_,
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

Note: Details may not sum to totals due to rounding effects.
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Appendix E: Regional Measure 1 Program Summary Schedule

Projects/
Contracts

Regional Measure 1 Program

1999 | 2000 | 2001 | 2002 | 2003 | 2004 | 2005 | 2006 | 2007

EEREREEENENNNNNRNNRRARERENA H'|

Benicia-Martinez Bridge South Approach -

Benicia Wetland Mitigation -
1-680/Marina Vista Interchange

Martinez Toll Plaza

New Benicia-Martinez Bridge

1-680/1-780 Interchange - Benicia-Martinez Elect
Modify Existing Bridge & Approaches -

Benicia-Martinez Landscaping

Maintenance Facility (Phase ) -
South Approach and Interchange _
Replacement Bridge and North Approach _

Carquinez Bridge - 1927 Bridge Demolition

Trestle, Fender and Deck Joint Rehabilitation

Richmond-San Rafael Deck Overlay Rehabilitation

San Mateo Bridge - Widen Trestle

1-880/SR 92 Interchange Improvement

Bayfront Expressway (SR84) Widening
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Appendix F: Glossary of Terms

58

AB144/SB 66 BUDGET: the planned allocation of resources for the Toll Bridge Seismic Retrofit Program, or
subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law by
Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively.

APPROVED CHANGES: changes to the AB144/SB 66 Budget or June 2005 BATA Budget as approved by the
Bay Area Toll Authority Commission.

AT COMPLETION VARIANCE or VARIANCE (cost): the mathematical difference between the Estimate at
Completion and the Current Budget.

COST TO DATE: the actual expenditures incurred by the program, project, or contract as of the month and year
shown.

CURRENT BUDGET: the sum of the AB144/SB66 Budget or June 2005 BATA Budget and Approved
Changes.

ESTIMATE AT COMPLETION: the current forecast of all of the costs that are projected to be expended so as to
complete the given scope of the program, project, or contract.

JUNE 2005 BATA BUDGET: the planned allocation of resources for the Regional Measure 1 Program, or
subordinate projects or contracts as authorized by the Bay Area Toll Authority as of June 2005.

PROJECT COMPLETE AB144/SB 66 BASELINE or BASELINE PROJECT (or CONTRACT) COMPLETION
DATE: the planned completion date for the Toll Bridge Seismic Retrofit Program or subordinate projects or
contracts.

PROJECT COMPLETE BASELINE: the planned completion date for the Regional Measure 1 Program or
subordinate projects or contracts.

PROJECT COMPLETE FORECAST or FORECAST PROJECT (or CONTRACT) COMPLETION DATE: the
current projected date for the completion of the program, project, or contract.

SCHEDULE VARIANCE or VARIANCE (schedule): the mathematical difference expressed in months between
the Forecast Completion Date and the Baseline Completion Date.
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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area Toll
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs. The
contract value for the monitoring efforts, technical analysis, and field site
works that contribute to these reports, as well as the report preparation
and production, is $1,574,873.

59



This Page
Intentionally
Left Blank

60

05022006 v07



